Then work was not allowed between 19-7-1972, to 15-9-1972; due to investigation for change of design, which was taken up on the instruction of higher authorities.

On 6-12-1973 there was obstruction from Haladahalli Villagers.

There were scarcity of diesel oil in Hassan region due to which machinery could not be run to the full. Drawing of truck and bearingr were supplied late by the Department. Even though the value of drawing work is 70% of the total cost and could be started only in December 1973, fine has been levied for shortfall in progress putting them in financial difficulties. They have not been sanctioned advance of in 3 lakhs requested by the tenderer. This has hampered progress of work very much for want of finance.

**Minor Tank of Chikkagrahara.*

337. SRI T. TARE GOWDA (Kallambella).—

Will the Minister of State for Minor Irrigation be pleased to state:—

(*a*) the estimated cost of work of the Minor tank of Chikkagrahara, Kallambella Hobli, Sira Taluk, Tumkur District; when was it sanctioned the date on which the construction of the tank work commenced;

(*b*) whether it is completed; if not, the stage of the construction work;

(*c*) whether some bund portion was washed away during September and October 1974 rains; if so, the amount of loss estimated;

(Sri T. Tare Gowda)

(*d*) whether adequate funds have been provided for completing this small minor tank; the extent of acres of land under atchcat;

(*e*) when Government would complete this small tank?

SRI *S.* B. NAGARAL (Minister of State for Minor Irrigation:—

(*a*) Estimated cost:—Rs. 78,000

Date of sanction: December 1971.

Date of commencement: February 1972.

(*b*) Not yet. Nearing completion.

(*c*) Yes Rs. 6,000 approximate

(*d*) Yes 52 acres.

(*e*) By the end of June 1975.

ಶ್ರೀ ಟಿ. ತಾರೇಗೌಡ:—(ಅ) ಗ ಉತ್ತರವಾಗಿ ಇದರ ಅಂದಾಜು ವೆಚ್ಚ 78,000 ರೂಪಾಯಿಗಳು ಮಂಜೂರ್ಮಾಡಿದ ದಿನಾಂಕ 1971ನೇ ಡಿಸೆಂಬರ್ ಪ್ರಾರಂಭಿಸಿದ ದಿನಾಂಕ 1972ನೇ ಫೆಬ್ರವರಿ ಎಂದು ಕೊಟ್ಟಿದ್ದೀರಿ. 3 ವರ್ಷ ವಾದರೂ ಇದರ ಕೆಲಸ ಪೂರೈಸಲಿಲ್ಲಾ. ಈಗ ಅದಕ್ಕೆ ಎಷ್ಟು ಹಣ ಖರ್ಚಾಗಿದೆ ಎನ್ನುವುದನ್ನು ಹೇಳುತ್ತೀರಾ?

‡ಶ್ರೀ ಎಸ್. ಬಿ. ನಾಗರಾಳ್:—ಇದುವರೆಗೆ ಎಷ್ಟು ಖರ್ಚಾಗಿದೆ ಅನ್ನುವ ವಿವರ ನನ್ನಲ್ಲಿಲ್ಲ. ಆದರೆ ಅದನ್ನು ಆದಷ್ಟು ಬೇಗ ಮುಗಿಸಿಕೊಡುವುದಕ್ಕೆ ಏರ್ಪಾಡು ಮಾಡುತ್ತೇನೆ. ನೀವು ಕೇಳಿದ ತಲ್ಲೂಕಿನ ಕಳ್ಳಂಬಿಳ್ಳ ಹೋಬಳಿಯ ಚಿಕ್ಕ ಅಗ್ರಹಾರದ ಸಣ್ಣ ಕೆರೆಯ ಕಾಮಗಾರಿ ಕೆಲಸದ ಬಗ್ಗೆ ಕರಪ್ಷನ್ ರಿಪೋರ್ಟ್ ಬಂದಿದೆ.

ಶ್ರೀ ಟಿ. ತಾರೇಗೌಡ:—ಜನವರಿ ತಿಂಗಳಿನಲ್ಲಿ ಬೆಂಗಳೂರು ಡಿವಿಷನಲ್ ಸೂಪರಿಂಟೆಂಡೆಂಟ್ ಇಂಜಿನೀಯರ್, ಎಕ್ಸಿಕ್ಯೂಟೀವ್ ಇಂಜಿನೀಯರ್ ಮತ್ತು

ಅಸಿಸ್ಟೆಂಟ್ ಇಂಜಿನೀಯರ್ ಅಲ್ಲಿಗೆ ಬಂದಿದ್ದಾಗ ನಾನೂ ಜೊತೆಗೆ ಹೋಗಿದ್ದೆ. ಅಲ್ಲಿ ಕೆಲಸ ಮಾಡುತ್ತಾ ಇದ್ದವರು ಬಹಳ ಕಡಿಮೆ ಆ ಪ್ರದೇಶದಲ್ಲಿ ಮಳೆ ಬಂದಾಗ ಮಾಡಿದ ಕೆಲಸವೆಲ್ಲಾ ಕೊಚ್ಚಿಕೊಂಡು ಹೋಗುತ್ತದೆ. ಇನ್ನೂ ಅಗಾಧವಾದ ಕೆಲಸ ಮಾಡಬೇಕಾದ್ದು ಅಲ್ಲಿ ಇತ್ತು. ಈ ದಿಶೆಯಲ್ಲಿ ಜೂನ್ ಅಖೈರಿನವರೆಗೆ ಅಲ್ಲಿ ಕೆಲಸ ಪೂರೈಸುವಂತೆ ಕಾಣಲಿಲ್ಲಾ. ಆದುದರಿಂದ ತಾವು ಈ ಬಗೆ ಆ ಕೆಲಸವನ್ನು ಜೂನ್ ತಿಂಗಳವರೆಗೆ ಅಖೈರು ಮಾಡುತ್ತೇವೆನ್ನುವ ಭರವಸೆ ಕೊಡುತ್ತೀರಾ ?

ಶ್ರೀ ಎಸ್. ಬಿ. ನಾಗರಾಳ್ :—ಈಗ ಬಂದಂಥ ರಿಪೋರ್ಟ್‌ನಲ್ಲಿ ಸಿರಾ ತಾಲ್ಲೂಕಿನ ಕಳ್ಳಂಜಿಳ್ಳ ಹೋಬಳಿಯ ಚಿಕ್ಕ ಅಗ್ರಹಾರದ ಸಣ್ಣ ಕೆರೆಯ ಕಾಮಗಾರಿ ಕೆಲಸವನ್ನು ಜೂನ್ ತಿಂಗಳ ಅಖೈರ್ ಒಳಗೆ ಮುಗಿಸುತ್ತೇವೆ, ಅಂತ ಇದೆ. ಅದರ ರಿಪೋರ್ಟ್ ಬಂದಿದೆ. ಅದರೊಳಗೆ ಮುಗಿಸಬಹುದು.

**Afforestation of Forest Area.*

356. SMT. RADHA BHATT (Ankola)—

Will the Minister for Forests be pleased to state :—

(*a*) the extent of forest area in each of the districts of the State and percentage of forest area in each district at present ;

(*b*) the action taken by the Government for afforestation of districts in which the percentage of forest area is below the minimum under the rules ; the number of blocks in which afforestation schemes have been implemented ?